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New Linden Hill Road Working Group 
Minutes 

Monday, May 20, 2002, 9 a.m. 
Skyline United Methodist Church 

ATTENDEES:  
      
Name    Agency     
Mary Dugan Senator Sokola’s Office 
Pam Maier State Representative 
Joseph Miro State Representative 
Mary Wherry Chestnut Valley 
Daniel Bove Creek Landing 
Leslie Darden Deacons Walk 
Dave Johnson Drummond Hill 
Charlie Potts Drummond Hill 
John Obrien Drummond Ridge 
Pat Foster Hills of Skyline 
Ann DeFelice Linden Hill Village 
Dorothy Schukraft Skyline Drive 
Bob Warner Skyline Drive 
Wayne Hammond Woodlea Apartments 
Kelly Pitts DelDOT 
Chris Costello DelDOT 
Charlie Leary DelDOT 
Jim Satterfield DelDOT 
Julie Nacpil DelDOT 
 
 
Project Update:  
A-Del Construction has completed placement of barriers.  Traffic is in its Phase I pattern 
with drainage work taking place behind the barriers, working from Rt. 7 to Polly 
Drummond Hill Road.  This work will continue through June.  Around the beginning of 
July, a traffic switch will occur, shifting traffic onto the new pavement so that Phase II of 
the project can begin with work taking place on the opposite side of the road.  
 
The light at Upper Pike Creek Road will be installed within the next two to three months.  
 
Questions and Discussion: 
•  The question was asked whether the bike lane on the east side of New Linden Hill 
Road at Videre Drive (heading toward Rt. 7) could be eliminated? The bike symbol in the 
shoulder, on the east side of New Linden Hill Rd., serves as a warning to motorists that 
cyclists could be riding on the shoulder.  The designated bicycle/pedestrian symbol on the 
west side of New Linden Hill Rd. is the preferred bike path.  
•  A question was then asked whether a cut could be paved in the grass area on the west 
side of New Linden Hill Rd. for bikes to cross over to the east side.  Paving a cut in the 
grass for cyclists to cross over from west to east would not be a safe alternative. The 
project was designed with crosswalks at Skyline Drive for cyclists to access the east side 
of New Linden Hill Road, and the plans call for ample signage.   
•  A discussion took place about the shoulder at Videre Drive heading north (toward Rt. 
7) in which two issues developed: whether the shoulder could be constructed as an 
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acceleration lane; or, whether posts could be installed in the shoulder to deter motorists 
from using the shoulder?  Both alternatives pose safety hazards in the shoulder area; the 
shoulder is considered a clear zone.  The Department’s design standards prohibit the 
installation of any object in clear zones, therefore posts would not be a likely option. 
Changing the shoulder to an acceleration lane would put cyclists at risk that may be 
riding in the shoulder. 
•  A question followed asking whether barriers blocking the entrance/exit at Dunkin 
Donuts could be removed?  That particular entrance is placed at the lane shift, and there 
is not a safe way to get traffic into and out of the parking lot at that point.  Following the 
pattern encouraged by the barriers, where motorists turn at the light at Pike Creek Center 
Boulevard, is the safest way to get in and out of the parking lot.    
•  The issue about the overall safety in the placement of temporary striping was raised, 
where a resident asked whether the lines could be changed as the various phases in 
construction change?  The problem with the striping is that the old lines are sandblasted 
off of the road surface, which sometimes the old lines can still be seen through.  If 
striping problems arise on this project they will be addressed on a case-by-case basis.   
•  It was brought to the Department’s attention that there was not construction signage at 
Polly Drummond Hill Rd. at the lane shifts.  This issue was immediately addressed, and 
construction-warning signs are now in place. 
•  It was consensus of the working group in attendance at this meeting, that the “no turn 
on red” sign at Upper Pike Creek Rd., as recommended in the April meeting, not be 
installed with the light.  This issue will be addressed, if necessary, after completion of the 
project, and traffic goes back to its normal state. 
•  There was confusion in the April 29 minutes about what Representative Miro would be 
researching.  He contacted St. Mark’s School to see if the gate from their property could 
be opened for use during construction.  The principal indicated that he couldn’t grant that 
request due to the potentiality of problems from the Meadowood residents who aren’t 
receptive to the idea of opening the gate.   
 
Action items: 
•  Chris will check with the Department about the striping pattern at Videre Dr. during 
Phase II of the project.  
 
 
For questions or comments you may contact: 
Area Engineer:  Chris Costello, 323-4460 
Project Supervisor:  Charlie Leary, 456-9926 
External Affairs:  Bud Freel, 577-5100 
External Affairs:  Kelly Pitts, 760-2080 
 

NEXT MEETING, Monday, June 17, 2002 
9 a.m. at Skyline United Methodist Church 

 


